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CERES Processing Oversight Board Meeting Notes 

September 9, 2015 

 

Meeting began at 1:00 p.m. in Suite 215 at 1 Enterprise. 

Meeting Notes  

There were no comments or questions on the notes from the last meeting.   

Announcements 

 ASDC Maintenance is scheduled for September 18
th

 – 23
rd

. 

 

SCCR Discussion (SCCRs that have been submitted or updated since the last meeting 

PR Database 1061 – Updated to add associated JIRA tickets. 

CATALYST 1065 – Updated to add associated JIRA tickets. 

CATALYST 1066 – Updated to add associated JIRA tickets. 

CATALYST 1067 – Updated to add associated JIRA tickets. 

PR Database 1073 – Updated to add associated JIRA tickets. 

CATALYST 1083 – Log database updates to be delivered just before CATALYST 2.0 goes live. 

TISA Gridding 1084 – Delta delivery for PGE CER9.4P3.  

TISA Averaging 1085 – Delta delivery for PGE CER8.1P2 to correct .met error. 

 

There were no issues identified, so these SCCRs will be approved. 

   

CATALYST Status  

CM began two weeks ago.  Finalizing documentation.  All test PRs will come from the PR Tool.  

Plan to release by September 11
th

.   

    

Production Processing Status 

No updates to the posted report. 

 

System Status   

Maintenance scheduled to begin September 18
th

.  See John Kusterer’s email for the details. 

  

IT coordination meeting scheduled for September 10
th

 at 10:00 a.m. in B1250 R116.  This 

meeting is open to everyone. 

 

SD Archive – Need to know which files currently in the SD Archive are archive files and which 

are backup files.  Remove unnecessary files from SD Archive by the end of September.  

 

Hardware to refresh AMI-P has arrived.  Hope to update the system by the end of the year. 

 

Status of Open SCCRs 

1060 – Ready to promote.  

1061 – Ready to promote. 

1084 – No update. 

1052 – Might need to deliver updates. 

1065 – CM testing is underway.  Planning to release by September 11
th

. 

1066 – CM testing is underway.  Planning to release by September 11
th

. 
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1067 – CM testing is underway.  Planning to release by September 11
th

. 

1073 – CM testing is completed.  Planning to release by September 11
th

. 

1068 – Will be delivered after CATALYST v2.0 promotion. 

1083 – Will be delivered just before CATALYST v2.0 goes live. 

1085 – Will be released today (9/9). 

 

Meeting ended at 1:46 p. m. 


